



Work Breakdown Structure



Team-404 HQ

2 sorts

Filter

Edited 7m ago

Share

...

Nº	ID	As	Name	Assignee	Status	Period	Sprint	Priority
11			Phase 1: Initiation		Done	September 5, 2026 → September 11, 2026		P1
9			Phase 2: Planning & Design		In progress	September 12, 2026 → September 26, 2026		P1
8			Phase 3: Sprints 1-2		Not started	October 3, 2026 → October 16, 2026		P1
27			Authentication		Not started	October 3, 2026 → October 6, 2026		P2
10			Auth API		Not started	October 3, 2026 → October 6, 2026	Sprint 1	P3
12			Sign-Up & Login UI		Not started	October 3, 2026 → October 6, 2026	Sprint 1	P3
+ New sub-item								
25			Project & Task Foundations		Not started	October 7, 2026 → October 14, 2026		P2
45			Project CRUD		Not started	October 7, 2026 → October 10, 2026	Sprint 2	P3
44			Task CRUD		Not started	October 11, 2026 → October 14, 2026	Sprint 2	P3
+ New sub-item								
+ New sub-item								
7			Phase 4: Midterm Checkpoint		Not started	October 17, 2026 → October 23, 2026		P1
6			Phase 5: Sprints 3-6		Not started	October 24, 2026 → November 27, 2026		P1
5			Phase 6: Testing & Deployment		Not started	November 28, 2026 → December 3, 2026		P1
4			Phase 7: Closure		Not started	December 4, 2026 → December 5, 2026		P1
+ New page								

Team-404 HQ

2 sorts

Filter

Edited 7m ago

Share

...

Nº	ID	As	Name	Assignee	Status	Period	Sprint	Priority
11			Phase 1: Initiation		Done	September 5, 2026 → September 11, 2026		P1
9			Phase 2: Planning & Design		In progress	September 12, 2026 → September 26, 2026		P1
8			Phase 3: Sprints 1-2		Not started	October 3, 2026 → October 16, 2026		P1
7			Phase 4: Midterm Check OPEN		Not started	October 17, 2026 → October 23, 2026		P1
23			Midterm Deliverables		Not started	October 17, 2026 → October 23, 2026		P2
43			Midterm Exam		Not started	October 17, 2026		P3
42			Progress Review & Demo		Not started	October 18, 2026 → October 23, 2026		P3
+ New sub-item								
+ New sub-item								
6			Phase 5: Sprints 3-6		Not started	October 24, 2026 → November 27, 2026		P1
5			Phase 6: Testing & Deployment		Not started	November 28, 2026 → December 3, 2026		P1
4			Phase 7: Closure		Not started	December 4, 2026 → December 5, 2026		P1
+ New page								

Databases

Team-404 HQ

GANTT Chart

Edited 8m ago

Share

NS ID	Name	Assignee	Status	Period	Sprint	Priority
8	▶ Phase 3: Sprints 1-2		Not started	October 3, 2026 → October 16, 2026		P1
7	▶ Phase 4: Midterm Checkpoint		Not started	October 17, 2026 → October 23, 2026		P1
6	▶ Phase 5: Sprints 3-6		Not started	October 24, 2026 → November 27, 2026		P1
5	▶ Phase 6: Testing & Deployment		Not started	November 28, 2026 → December 3, 2026		P1
4	▼ Phase 7: Closure		Not started	December 4, 2026 → December 5, 2026		P1
13	▼ Final Presentation		Not started	December 4, 2026 → December 5, 2026		P2
33	Slide Deck Prep		Not started	December 4, 2026 → December 4, 2026		P3
32	Live Demo & Submission		Not started	December 5, 2026 → December 5, 2026		P3
+ New sub-item						
+ New sub-item						
+ New page						

Databases