Team 404 (HabitFlow) - Sprint 2 Ceremony

Sprint 2: Project Management | October 18-24, 2026 | Last Updated: October 23, 2026 | Version 1.0.0

Completion

Sprint 2 Completion	Overall Sprint Completion	Overall Project Completion
6 / 25 tasks = 24%	69 / 178 tasks = 38%	114 / 228 tasks = 50%
Sprint 2 tasks only	All sprint tasks (Sprints 1-4); non-sprint tasks excluded	All tasks, including non-sprint planning, design and documentation tasks

Counts come from the Notion Gantt Chart Tasks database as of October 23, 2026.

Sprint Planning

Schedule Change

The sprint plan was merged from 7 sprints into 4. Since the schedule is not final, the later sprints were folded into the existing ones instead of keeping separate sprints with fixed dates. No deliverables were removed; their scope was redistributed across the remaining sprints. This leaves buffer time to implement additional features or do polishing.

Sprint	Focus
Sprint 1	Web Hosting & Auth
Sprint 2	Project Management
Sprint 3	Task Management
Sprint 4	Dashboard & Reporting
After Sprint 4	Deployment & Presentation

Completed in Sprint 2

Deliverable	**Completed tasks**
Project CRUD	Database migrations and seeds; backend code; frontend code
Sprint 2 Documents	Sprint 2 Test Matrix (148 cases, written before the code it covers)
Sprint 1 carry-over: Login & Session	Frontend code; frontend tests
Sprint 1 carry-over: Password Recovery	Password reset database migration; frontend code; frontend tests
Sprint 1 carry-over: Profile Management	Backend code; frontend code
Sprint 1 Documents	Backend and frontend test matrices merged into one Sprint 1 Test Matrix (164 cases)
Infrastructure	Dev environment set up in web hosting; Prisma and testing reports set up (Vitest)
Email	Brevo set up in the shared email account and confirmed working for password recovery (forgot-password reset emails)
Website	Landing page and homepage

Carried Over to Sprint 3

Everything still To-do or In progress in Sprint 2.

Deliverable	**Carried-over tasks**
Project CRUD	Backend integration tests; frontend integration tests; remaining frontend tasks
Project Organization	Database (migrations); backend code (favorite, archive, sort order); frontend code; tests
Profile Management (Sprint 1 carry-over)	Backend tests
Testing	End-to-end and regression tests for the Sprint 1 and Sprint 2 deliverables

Sprint Retrospective

What went well?

- The two Sprint 1 matrices are now one combined matrix, which closes a Sprint 1 retrospective action.
- The Sprint 2 Test Matrix was written before the Project code, and database, backend and frontend for Project CRUD were all Done by Oct 20.
- Login and Password Recovery frontends are done and tested.
- Brevo is working: forgot-password reset emails are sent through the shared email account.
- Hosting and tooling gaps were closed: dev environment in web hosting, and Prisma with Vitest testing reports.

What could be improved?

- **Sprint 1 spilled over.** The Sprint 1 task still shows In progress in Notion past its end date.
- **Sprint 2 is behind with the end date close.** Only 6 of 25 Sprint 2 tasks (24%) were Done with the sprint ending Oct 24. Project Organization had not started and Project CRUD still had open tasks.
- **Sprint 1 leftovers competed with Sprint 2 work.** Profile Management is still unfinished, so the team was finishing Sprint 1 and building Sprint 2 at the same time.
- **Test work trails the code.** Project CRUD code was Done by Oct 20, but its backend and frontend integration tests were still Ready.
- **End-to-end and regression tests keep slipping.** They were carried over from Sprint 1 and are being carried over again.

What needs to be done?

- Close Sprint 1 in Notion and update task statuses so completion counts reflect real progress.
- Finish Project CRUD tests and Project Organization (favorite, archive, sort order).
- Finish the Profile Management frontend and its tests.
- Start Task Management; its tasks table unblocks the Project Deletion cases that move tasks to the Inbox.
- Run end-to-end and regression tests for the Sprint 1 and Sprint 2 deliverables as each lands.