Team 404 (HabitFlow) - Sprint 1 Ceremony

Sprint 1: Web Hosting & Authentication | Last Updated: October 16, 2026 | Version 1.0.0

Sprint 1 Completion	Overall Project Completion
20 / 51 tasks = 39% Setup and Registration done	58 / 92 tasks = 63% Includes pre-sprint planning and design tasks

Counts are lowest-level tasks in the Notion Gantt Chart Tasks database, as of October 16, 2026.

Sprint Planning / Progress Update

Completed in Sprint 1

Only the Setup and Registration deliverables were completed this sprint.

Deliverable	Completed tasks
Setup & Backend Infrastructure	Angular + Express boilerplate with .env.example; Supabase project setup; database deployment; GitHub checks and branch protection (dev and main); Vercel and Render setup; root config, scripts and VS Code tasks (ESLint, Prettier); shared team Gmail account
Sprint 1 Documents	Work Breakdown Structure; PERT Timeline; Backend Test Matrix; Frontend Test Matrix
Web Hosting	Backend and frontend deployed to a live host (Harvey Laurence Rullan)
Registration	Users and Projects table migrations; account creation API (password hashing, input validation); username and email availability check; default Inbox project creation; Sign-Up UI; backend and frontend integration tests

Carried Over to Sprint 2

Everything outside Setup and Registration was not started and moves to the next sprint.

Deliverable	Carried-over tasks
Login & Session	Login API; session token handling; Login UI; session restore; logout; backend and frontend integration tests
Password Recovery	Password reset table migration; forgot password API; reset link email; reset token validation API; reset password API; Forgot and Reset Password UI; backend and frontend integration tests
Profile Management	Update profile API; Profile Settings UI; backend and frontend integration tests
Testing	End-to-end tests for all four deliverables (including Registration); regression tests for all four deliverables (including Registration); Authentication Testing suites and test matrix updates

Planned for Sprint 2

- Login & Session, Password Recovery and Profile Management, built failing-test-first as in the Sprint 1 WBS.
- End-to-end and regression tests for Registration, then for each new deliverable as it lands.
- Revised test matrix (see Retrospective) before any new feature code is written.
- Task assignments will be set at the Sprint 2 planning meeting.

Sprint Retrospective

What went well?

- Setup was completed on schedule: repository, CI checks, branch protection, database and hosting are all in place.

- Registration works across the stack (migrations, API, Sign-Up UI) with backend and frontend integration tests.
- Sprint 1 WBS, PERT timeline and both test matrices were written before the code they cover.

What could be improved?

- **One test matrix, not two.** There was no need to split the matrix into separate backend and frontend files. A single matrix is easier to maintain and review.
- **Add a Test Type column.** Label each case as unit, integration, e2e, regression or smoke.
- **Include unit tests.** The matrices covered integration, e2e and regression only. Unit tests should be listed too.
- **More detailed Notion tasks.** Gantt chart task descriptions should have clearer instructions so any member can pick one up.

What needs to be done?

- Move all work except Setup and Registration to Sprint 2: Login & Session, Password Recovery, Profile Management and their tests.
- Merge the backend and frontend test matrices into one, add the Test Type column and add unit test cases.
- Rewrite Notion task descriptions with step-by-step instructions and a clear definition of done.
- Run the Registration end-to-end and regression tests.