Work Breakdown Structure – Deliverable-Based

Lucidspark board

Last Updated: October 17, 2026 | Version 2.0.0

0. Task & Project Mgmt. App (root)

1. Project Documentation

- 1.1 Planning Docs
  - 1.1.1 Project Proposal
  - 1.1.2 WBS & Timeline
- 1.2 Requirements Docs
  - 1.2.1 User Story Document
  - 1.2.2 Use Case Diagram

2. UI/UX Design

- 2.1 Wireframes & Mockups
  - 2.1.1 Low-Fidelity Wireframes
  - 2.1.2 High-Fidelity Mockups
- 2.2 Design System
  - 2.2.1 Style Guide
  - 2.2.2 Responsive Layout Specs

3. User Authentication

- 3.1 Sprint Documents
  - 3.1.1 Test Matrix (single file covering Registration, Login & Session, Password Recovery, Profile Management across backend, frontend, e2e)
  - 3.1.2 Sprint Ceremony Document
- 3.2 Registration
  - 3.2.1 Database: Migrations (users table, projects table for Inbox)
  - 3.2.2 Database: Seeds (users, Inbox projects, seed verification and runner)
  - 3.2.3 Backend: Code (Account Creation API)
  - 3.2.4 Backend: Integration Tests (API + Supabase)
  - 3.2.5 Frontend: Code (Sign-Up UI)
  - 3.2.6 Frontend: Integration Tests (UI + services + API)
  - 3.2.7 Testing: End-to-End Tests
  - 3.2.8 Testing: Regression Tests
- 3.3 Login & Session
  - 3.3.1 Database: Migrations (none required; uses the users table from 3.2.1)
  - 3.3.2 Database: Seeds (none required; uses the seeded accounts from 3.2.2)

        - 3.3.3 Backend: Code (Auth API & Session Handling)
        - 3.3.4 Backend: Integration Tests (API + Supabase)
        - 3.3.5 Frontend: Code (Login UI, session restore, logout)
        - 3.3.6 Frontend: Integration Tests (UI + services + API)
        - 3.3.7 Testing: End-to-End Tests
        - 3.3.8 Testing: Regression Tests
    - 3.4 Password Recovery
        - 3.4.1 Database: Migrations (password reset table)
        - 3.4.2 Database: Seeds (password reset tokens, seed verification update)
        - 3.4.3 Backend: Code (Forgot/Reset Password API, reset link email)
        - 3.4.4 Backend: Integration Tests (API + Supabase + Email)
        - 3.4.5 Frontend: Code (Forgot/Reset Password UI)
        - 3.4.6 Frontend: Integration Tests (UI + services + API)
        - 3.4.7 Testing: End-to-End Tests
        - 3.4.8 Testing: Regression Tests
    - 3.5 Profile Management
        - 3.5.1 Database: Migrations (none required; uses the users table from 3.2.1)
        - 3.5.2 Database: Seeds (none required; uses the seeded accounts from 3.2.2)
        - 3.5.3 Backend: Code (Update Profile API)
        - 3.5.4 Backend: Integration Tests (API + Supabase)
        - 3.5.5 Frontend: Code (Profile Settings UI)
        - 3.5.6 Frontend: Integration Tests (UI + services + API)
        - 3.5.7 Testing: End-to-End Tests
        - 3.5.8 Testing: Regression Tests (final full-suite run of all Sprint 1 tests; sign-off gate for the sprint)

4. Project Mgmt. Feature

- 4.1 Sprint Documents
    - 4.1.1 Test Matrix (single file covering Project CRUD and Project Organization across backend, frontend, e2e)
    - 4.1.2 Sprint Ceremony Document
- 4.2 Project CRUD
    - 4.2.1 Database: Migrations (add description and color to the Sprint 1 projects table with alter table)
    - 4.2.2 Database: Seeds (projects, seed verification update)
    - 4.2.3 Backend: Code (Project API Endpoints)
    - 4.2.4 Backend: Integration Tests (API + Supabase)
    - 4.2.5 Frontend: Code (Create/Edit Project UI)
    - 4.2.6 Frontend: Integration Tests (UI + services + API)
    - 4.2.7 Testing: End-to-End Tests
    - 4.2.8 Testing: Regression Tests
- 4.3 Project Organization
    - 4.3.1 Database: Migrations (Project Data Model: add is_favorite, is_archived, sort_order)
    - 4.3.2 Database: Seeds (none required; uses the seeded projects from 4.2.2)

        - 4.3.3 Backend: Code (ordering, favorite and archive endpoints)
        - 4.3.4 Backend: Integration Tests (API + Supabase)
        - 4.3.5 Frontend: Code (Project List/Switcher UI)
        - 4.3.6 Frontend: Integration Tests (UI + services + API)
        - 4.3.7 Testing: End-to-End Tests
        - 4.3.8 Testing: Regression Tests (final full-suite run of all Sprint 1 and Sprint 2 tests; sign-off gate for the sprint)

5. Task Mgmt. Feature

- 5.1 Sprint Documents
    - 5.1.1 Test Matrix (single file covering Task CRUD, Task Scheduling, Task Organization across backend, frontend, e2e)
    - 5.1.2 Sprint Ceremony Document
- 5.2 Task CRUD
    - 5.2.1 Database: Migrations (tasks table)
    - 5.2.2 Database: Seeds (tasks, seed verification update)
    - 5.2.3 Backend: Code (Task API Endpoints)
    - 5.2.4 Backend: Integration Tests (API + Supabase)
    - 5.2.5 Frontend: Code (Create/Edit/Delete Task UI)
    - 5.2.6 Frontend: Integration Tests (UI + services + API)
    - 5.2.7 Testing: End-to-End Tests
    - 5.2.8 Testing: Regression Tests
- 5.3 Task Scheduling
    - 5.3.1 Database: Migrations (due date, deadline, recurrence columns)
    - 5.3.2 Database: Seeds (scheduled tasks, seed verification update)
    - 5.3.3 Backend: Code (due date and deadline validation, recurring task handling)
    - 5.3.4 Backend: Integration Tests (API + Supabase)
    - 5.3.5 Frontend: Code (Due Date & Deadline Feature, Recurring Task Feature)
    - 5.3.6 Frontend: Integration Tests (UI + services + API)
    - 5.3.7 Testing: End-to-End Tests
    - 5.3.8 Testing: Regression Tests
- 5.4 Task Organization
    - 5.4.1 Database: Migrations (priority column, labels table, task-label link table)
    - 5.4.2 Database: Seeds (priorities and labels, seed verification update)
    - 5.4.3 Backend: Code (priority and label endpoints)
    - 5.4.4 Backend: Integration Tests (API + Supabase)
    - 5.4.5 Frontend: Code (Priority Level Feature, Labels/Tags Feature)
    - 5.4.6 Frontend: Integration Tests (UI + services + API)
    - 5.4.7 Testing: End-to-End Tests
    - 5.4.8 Testing: Regression Tests (final full-suite run of all Sprint 1 to Sprint 3 tests; sign-off gate for the sprint)

6. Dashboard & Reporting

- 6.1 Sprint Documents

        - 6.1.1 Test Matrix (single file covering Current & Upcoming Tasks View and Overdue Tasks View across backend, frontend, e2e)
        - 6.1.2 Sprint Ceremony Document
    - 6.2 Current & Upcoming Tasks View
        - 6.2.1 Database: Migrations (none required; uses the tasks table from 5.2.1)
        - 6.2.2 Database: Seeds (dashboard tasks, seed verification update)
        - 6.2.3 Backend: Code (current and upcoming task queries)
        - 6.2.4 Backend: Integration Tests (API + Supabase)
        - 6.2.5 Frontend: Code (Current & Upcoming Tasks View)
        - 6.2.6 Frontend: Integration Tests (UI + services + API)
        - 6.2.7 Testing: End-to-End Tests
        - 6.2.8 Testing: Regression Tests
    - 6.3 Overdue Tasks View
        - 6.3.1 Database: Migrations (none required; uses the tasks table from 5.2.1)
        - 6.3.2 Database: Seeds (none required; uses the seeded tasks from 6.2.2)
        - 6.3.3 Backend: Code (overdue task query)
        - 6.3.4 Backend: Integration Tests (API + Supabase)
        - 6.3.5 Frontend: Code (Overdue Tasks View)
        - 6.3.6 Frontend: Integration Tests (UI + services + API)
        - 6.3.7 Testing: End-to-End Tests
        - 6.3.8 Testing: Regression Tests (final full-suite run of all Sprint 1 to Sprint 4 tests; sign-off gate for the project)

7. Backend Infrastructure

- 7.1 Database
    - 7.1.1 Database Schema Design
    - 7.1.2 Database Deployment
- 7.2 API Layer
    - 7.2.1 API Specification Doc
    - 7.2.2 API Testing

8. QA, Deployment & Presentation

- 8.1 Deployment
    - 8.1.1 Hosted Web Application
    - 8.1.2 GitHub Repo & README
- 8.2 Presentation
    - 8.2.1 Presentation Slide Deck
    - 8.2.2 Live Project Demo