Team 404 (HabitFlow) - Sprint 3 Ceremony

Sprint 3: Task Management | October 25-31, 2026 | Last Updated: October 31, 2026 | Version 1.0.0

Completion

Sprint 3 Completion	Overall Sprint Completion	Overall Project Completion
19 / 35 tasks = 54%	137 / 186 tasks = 73%	182 / 236 tasks = 77%
Sprint 3 tasks only	All sprint tasks (Sprints 1-4); non-sprint tasks excluded	All tasks, including non-sprint planning, design and documentation tasks

Counts come from the Notion Gantt Chart Tasks database as of October 31, 2026.

Sprint Planning

Completed in Sprint 3

Deliverable	Completed tasks
Task CRUD	Database migrations and seeds; backend code; backend integration tests; frontend code; frontend integration tests; end-to-end spec
Task Scheduling	Database migrations and seeds (due date, deadline, recurrence); backend code
Task Organization	Database migrations and seeds (priority, labels); backend code (priority, labels, filtering)
Sprint 3 Documents	Sprint 3 Test Matrix (written first, before the code it covers)
Sprint 2 carry-over: Project CRUD	Backend integration tests; frontend integration tests; remaining frontend tasks
Sprint 2 carry-over: Project Organization	Database (migrations); backend code (favorite, archive, sort order); frontend code; tests

Deliverable	Completed tasks
Sprint 1 carry-over: Profile Management	Backend tests; frontend code; frontend tests (except the profile page integration test)
Sprint 1 carry-over: Testing	End-to-end tests; regression tests
Sprint 1 carry-over: Login & Password Recovery	Backend code; backend integration tests; enhanced reset password flow
Sprint 1 Closed	Sprint 1 marked Done in Notion
Infrastructure	Supabase test database (habitflow-test) for the end-to-end tests; frontend and backend tests reorganized by feature
Testing tools	Postman API test collections merged under tests/

Carried Over to Sprint 4

Everything still Blocked, To-do or In progress in Sprint 3, plus the remaining older carry-overs.

Deliverable	Carried-over tasks
Task Scheduling	Backend integration tests; frontend code; frontend integration tests
Task Organization	Backend integration tests; frontend code; frontend integration tests
Testing	End-to-end and regression tests for the Sprint 3 deliverables
Postman	Update the API spec to match the codebase; update the Postman files in tests/postman; get the failing tests passing
Testing	Sprint 2 end-to-end and regression tests; Sprint 3 end-to-end tests (Task Scheduling and Task Organization) and regression tests

Sprint Retrospective

What went well?

- The Sprint 3 Test Matrix was written first, on October 25, before any Task code.
- Task CRUD deliverable is completely done (database, backend and frontend tasks)
- Older carry-overs were closed. Sprint 1 and Sprint 2 carry-overs were finished in the first days of Sprint 3.
- Sprint 1 is now closed in Notion, which closes the Sprint 2 retrospective action.
- The Supabase test database (habitflow-test) is ready for the end-to-end tests.
- Postman collections are merged, and tests are now organized by feature.
- 11 pull requests were merged, all approved and with passing checks.

What could be improved?

- Sprint 3 is behind at the end date. Only 17 of 35 Sprint 3 tasks (48%) were Done by October 31. The Task Scheduling and Task Organization frontends are still Ready.
- The Postman tests fail when run. The API spec does not match the codebase, so the collections cannot be trusted yet.
- Sprint 2 end-to-end and regression tests are still Ready, and the Sprint 3 ones are Blocked.

What needs to be done?

- Finish remaining tasks for Task Scheduling and Task Organization.
- Update the API spec to match the codebase, then update tests/postman and get all Postman tests passing.
- Run the Sprint 2 and Sprint 3 end-to-end tests on habitflow-test, then the regression tests, as each deliverable lands.
- Close Sprint 2 and Sprint 3 in Notion after the regression sign-off.
- Start Sprint 4 (Dashboard & Reporting) with the Task Management leftovers cleared first.