

Work Breakdown Structure – Deliverable-Based

📌 Lucidspark board

0. Task & Project Mgmt. App (root)

1. Project Documentation

- 1.1 Planning Docs
 - 1.1.1 Project Proposal
 - 1.1.2 WBS & Timeline
- 1.2 Requirements Docs
 - 1.2.1 User Story Document
 - 1.2.2 Use Case Diagram

2. UI/UX Design

- 2.1 Wireframes & Mockups
 - 2.1.1 Low-Fidelity Wireframes
 - 2.1.2 High-Fidelity Mockups
- 2.2 Design System
 - 2.2.1 Style Guide
 - 2.2.2 Responsive Layout Specs

3. User Authentication

- 3.1 Registration
 - 3.1.1 Sign-Up UI
 - 3.1.2 Account Creation API
- 3.2 Login & Session
 - 3.2.1 Login UI
 - 3.2.2 Auth API & Session Handling

4. Project Mgmt. Feature

- 4.1 Project CRUD
 - 4.1.1 Create/Edit Project UI
 - 4.1.2 Project API Endpoints
- 4.2 Project Organization
 - 4.2.1 Project List/Switcher UI
 - 4.2.2 Project Data Model

5. Task Mgmt. Feature

- 5.1 Task CRUD
 - 5.1.1 Create/Edit/Delete Task UI
 - 5.1.2 Task API Endpoints
- 5.2 Task Scheduling
 - 5.2.1 Due Date & Deadline Feature
 - 5.2.2 Recurring Task Feature
- 5.3 Task Organization
 - 5.3.1 Priority Level Feature
 - 5.3.2 Labels/Tags Feature

6. Dashboard & Reporting

- 6.1 Dashboard UI
 - 6.1.1 Current & Upcoming Tasks View
 - 6.1.2 Overdue Tasks View

7. Backend Infrastructure

- 7.1 Database
 - 7.1.1 Database Schema Design
 - 7.1.2 Database Deployment
- 7.2 API Layer
 - 7.2.1 API Specification Doc
 - 7.2.2 API Testing

8. QA, Deployment & Presentation

- 8.1 Testing
 - 8.1.1 Test Matrix
 - 8.1.2 Bug/Defect Reports
- 8.2 Deployment
 - 8.2.1 Hosted Web Application
 - 8.2.2 GitHub Repo & README
- 8.3 Presentation
 - 8.3.1 Presentation Slide Deck
 - 8.3.2 Live Project Demo